

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	11	13	15	1
1			Initiation & Planning Phase	85 days	Mon 6/15/26	Fri 10/9/26			29%				
2			Conduct Stakeholder	3 days	Mon 6/15/26	Wed 6/17/26		Project Manager	100%				
3			Define Project Scope and	2 days	Thu 6/18/26	Fri 6/19/26	2	Project Manager	100%				
4			Create and Sign Project Charter	2 days	Mon 6/22/26	Tue 6/23/26	3	Project Manager	100%				
5			Conduct Feasibility Study	3 days	Wed 6/24/26	Fri 6/26/26	4	Project Manager	100%				
6			Gather System Requirements	2 days	Mon 6/29/26	Tue 6/30/26	5	Project Manager	100%				
7			Write and Review SRS (Software Requirements	2 days	Wed 7/1/26	Thu 7/2/26	6	Project Manager	100%				
8			SRS Sign-off / Apprc	0 days	Thu 7/2/26	Thu 7/2/26	7	Project Manager	100%				
9			System Design Pha	70 days	Mon 7/6/26	Fri 10/9/26			15%				
10			Design System Architecture (High-Level)	3 days	Mon 7/6/26	Wed 7/8/26	7	Backend Developer	100%				
11			Design Database Schema (ER Diagrams,	1 day	Tue 7/14/26	Tue 7/14/26	10	Backend Developer	100%				
12			Design API Endpoints and	1 day	Fri 7/17/26	Fri 7/17/26	11	Backend Developer	100%				

Project: Employee Attendance S
Date: Sat 6/20/26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone


Deadline

Critical

Critical Split

Progress

Manual Progress















ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	11	13	15	1
13			Create UI/UX Wireframes (Admin and	1 day	Wed 7/22/26	Wed 7/22/26	12	UI/UX Designer	100%				
14			UI/UX Prototype Approval	0 days	Wed 7/22/26	Wed 7/22/26	13	UI/UX Designer	100%				
15			Development (Coding) Phase	56 days	Fri 7/24/26	Fri 10/9/26			7%				
16			Backend Development	6 days	Fri 7/24/26	Fri 7/31/26			50%				
17			Setup Database and Server	3 days	Fri 7/24/26	Tue 7/28/26	13	Backend Developer	50%				
18			Develop REST APIs (Authentication Attendance	1 day	Fri 7/31/26	Fri 7/31/26	17	Backend Developer	50%				
19			Backend APIs Ready	0 days	Fri 7/31/26	Fri 7/31/26	18	Backend Developer	0%				
20			Frontend Development	6 days	Mon 8/3/26	Mon 8/10/26			20%				
21			Build Admin Dashboard	3 days	Mon 8/3/26	Wed 8/5/26	18	Frontend Developer	20%				
22			Build Employee Portal	3 days	Thu 8/6/26	Mon 8/10/26	21	Frontend Developer	20%				

Project: Employee Attendance S

Date: Sat 6/20/26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone


Deadline

Critical

Critical Split

Progress

Manual Progress















ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	11	13	15	1
30	 	Integratio Testing (Frontend + Backend	3 days	Mon 8/24/26	Wed 8/26/26	29	QA Tester	0%				
31	 	Security and Penetrati Testing (Data	3 days	Thu 8/27/26	Mon 8/31/26	30	QA Tester	0%				
32	 	Load and Performa Testing (Handling peak	4 days	Tue 9/1/26	Fri 9/4/26	31	QA Tester	0%				
33	 	User Acceptan Testing (UAT)	3 days	Mon 9/7/26	Wed 9/9/26	32	QA Tester	0%				
34	 	Bug Fixing and	3 days	Thu 9/10/26	Mon 9/14/26	33	QA Tester	0%				
35		UAT Approved	0 days	Mon 9/14/26	Mon 9/14/26	34	QA Tester	0%				
36		Deploym &	19 days	Tue 9/15/26	Fri 10/9/26			0%				

Project: Employee Attendance S

Date: Sat 6/20/26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

















ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	11	13	15	1
37			Setup Product Server and	3 days	Tue 9/15/26	Thu 9/17/26	34	Backend Developer,Fronte Developer	0%				
38			Deploy Databa and	3 days	Fri 9/18/26	Tue 9/22/26	37	Backend Developer,Fronte Developer	0%				
39			Enroll Employ Biomet	3 days	Wed 9/23/26	Fri 9/25/26	38	Backend Developer,Fronte Developer	0%				
40			Conduc User Trainin Sessior (For	3 days	Mon 9/28/26	Wed 9/30/26	39	Project Manager	0%				
41			Write User Manua and	3 days	Thu 10/1/26	Mon 10/5/26	40	Project Manager	0%				
42			Go-Live /	0 days	Mon 10/5/26	Mon 10/5/26	41		0%				
43			Project Closure Phase	4 days	Tue 10/6/26	Fri 10/9/26			0%				
44			Final System	2 days	Tue 10/6/26	Wed 10/7/26	41	Project Manager	0%				

Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	% Work Complete	11	13	15	1
45			Project Evaluation and	2 days	Thu 10/8/26	Fri 10/9/26	44	Project Manager	0%				
46			Client Sign-off and Project Close	0 days	Fri 10/9/26	Fri 10/9/26	45	Project Manager	0%				

Project: Employee Attendance S

Date: Sat 6/20/26

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only















External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress




















Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	








Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	





Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	




Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	








Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: Employee Attendance S Date: Sat 6/20/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	